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ESTIMATE RUN 12/09/2002

ESTIMATE SUMMARY 10:58:52

CONTID: C12614         ESTIMATE NO: 0014 PROG 1998

PCN: 12614-BID    COFRS REPORTING CATEGORY: 6             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

I-225 AND PARKER PHASE IV PERCENT TIME:

PROJECT NO: NH 0831-080                   

I-225 AND PARKER PHASE IV

NAME OF ROAD:  

PROJECT COUNTIES: ARAPAHOE, REGION 6

CONTRACTOR:

SEMA CONSTRUCTION, INC. PAY PERIOD ENDING 12/09/2002 DATE TIME STARTED 08/30/2001

7353 S. EAGLE STREET DATE LET 07/26/2001 DATE WORK BEGAN 09/17/2001

 DATE AWARDED 08/20/2001 DATE TIME STOPPED 11/02/2004

 DATE CONTRACT EXECUTED 08/30/2001 DATE ACCEPTED 11/02/2004

CENTENNIAL CO 80112-4223303/627-2600 DATE NOTICE TO PROCEED 08/30/2001

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 13,254,970.53 PARTICIPATING $ $ 0.00

AWARD PROJECT AMT: 12,528,333.33 NON-PARTICIPATING 92,727.80

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
-4,293.48

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE -517.37

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

51.63

CALENDAR DAYS

CALENDAR DAYS

92.85%

948,089.58

92,727.80

88,434.32

87,916.95

$

$

$

$

142,845.18

12,164,035.77

12,306,880.95

3,557.85

12,310,438.80

-51,143.18

0.00

12,259,295.62

0.00

AMOUNT DUE 12,259,295.62 87,916.95

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 87,916.95

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

317.0 TIME ALLOW: 614

ORIG TIME ALLOW: 565
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PCN: 12614-BID    ESTIMATE RUN 12/09/2002

PROJECT: NH 0831-080                   ESTIMATE NO: 0014

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

10:58:52

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 REMOVAL OF STRUCTURE 36.000

0.000

202-00001  
 

36.000

EACH

579.13000 20,848.6836.000

0.00

0010 REMOVAL OF STRUCTURE (SPECIAL) 1.000

0.000

202-00002  
 

1.000

EACH

7,845.87000 7,845.871.000

0.00

0015 REMOVAL OF TREE 134.000

0.000

202-00010  
 

134.000

EACH

167.13000 22,395.42134.000

0.00

0020 *REMOVAL OF PIPE 3,052.500

0.000

202-00035  
 

3,052.500

M   

26.68000 81,440.703,052.500

0.00

0025 REMOVAL OF END SECTION 10.000

0.000

202-00037  
 

10.000

EACH

158.36000 1,583.6010.000

0.00

0030 REMOVAL OF CONCRETE MEDIAN COVER 2,244.990

0.000

202-00190  
 

2,244.990

M2  

4.34000 9,743.262,244.990

0.00

0035 REMOVAL OF SIDEWALK 6,713.140

0.000

202-00200  
 

6,713.140

M2  

5.61000 37,660.726,713.140

0.00

0040 REMOVAL OF GUTTER 55.000

0.000

202-00202  
 

55.000

M   

14.52000 798.6055.000

0.00

0045 REMOVAL OF CURB AND GUTTER 4,769.380

0.000

202-00203  
 

4,769.380

M   

7.61000 36,294.984,769.380

0.00

0050 *REMOVAL OF ASPHALT MAT 27,573.390

5,410.000

202-00220  
 

32,983.390

M2  

2.27000 74,872.3032,983.390

12,280.70

0055 *REMOVAL OF PAVEMENT MARKING 2,562.760

526.240

202-00250  
 

3,089.000

M2  

15.75000 48,651.753,089.000

8,288.28
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PCN: 12614-BID    ESTIMATE RUN 12/09/2002

PROJECT: NH 0831-080                   ESTIMATE NO: 0014

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

10:58:52

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 *REMOVAL OF GROUND SIGN 24.000

0.000

202-00810  
 

24.000

EACH

89.85000 2,156.4024.000

0.00

0065 *REMOVAL OF SIGN PANEL 2.000

0.000

202-00821  
 

2.000

EACH

64.55000 129.102.000

0.00

0070 *REMOVAL OF TRAFFIC SIGNAL EQUIPMENT 1.000

0.000

202-00828  
 

2.000

L S 

3,108.75000 3,108.751.000

0.00

0075 *REMOVAL OF FENCE 1,727.000

0.000

202-01000  
 

1,727.000

M   

4.13000 7,132.511,727.000

0.00

0080 CLEAN VALVE BOX 0.000

0.000

202-04005  
 

0.000

EACH

443.44000 0.000.000

0.00

0085 *SANDBLASTING 154.000

1,306.000

202-05150  
 

1,460.000

M2  

5.56000 8,117.601,460.000

7,261.36

0090 *UNCLASSIFIED EXCAVATION (COMPLETE IN PLACE) 79,362.000

0.000

203-00010  
 

79,362.000

M3  

5.87000 465,854.9479,362.000

0.00

0095 DOZING (LANDSCAPING) 56.000

0.000

203-01555  
 

56.000

HOUR

123.66000 6,924.9656.000

0.00

0100 POTHOLING 184.000

1.000

203-01597  
 

185.000

HOUR

177.08000 32,759.80185.000

177.08

0105 FILTER MATERIAL (CLASS A) 1,180.000

0.000

206-00510  
 

1,180.000

M3  

38.87000 45,866.601,180.000

0.00

0110 EROSION BALES (WEED FREE) 0.000

0.000

208-00011  
 

0.000

EACH

10.22000 0.000.000

0.00
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PCN: 12614-BID    ESTIMATE RUN 12/09/2002

PROJECT: NH 0831-080                   ESTIMATE NO: 0014

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

10:58:52

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 SILT FENCE 3,412.000

0.000

208-00020  
 

3,412.000

M   

4.95000 16,889.403,412.000

0.00

0120 STORM DRAIN INLET PROTECTION 52.000

0.000

208-00050  
 

52.000

EACH

246.62000 12,824.2452.000

0.00

0125 STABILIZED CONSTRUCTION ENTRANCE 1.000

0.000

208-00070  
 

1.000

EACH

1,049.53000 1,049.531.000

0.00

0130 SEDIMENT REMOVAL AND DISPOSAL 1.000

0.000

208-00100  
 

1.000

L S 

6,997.81000 6,997.811.000

0.00

0135 EROSION CONTROL SUPERVISOR 1.000

0.000

208-00200  
 

1.000

L S 

7,807.10000 7,807.101.000

0.00

0140 *RESET GROUND SIGN 3.000

0.000

210-00810  
 

3.000

EACH

114.64000 343.923.000

0.00

0145 *RESET TRAFFIC SIGNAL POLE 1.000

0.000

210-00840  
 

1.000

EACH

3,284.33000 3,284.331.000

0.00

0150 *RESET TRAFFIC SIGNAL CONTROLLER AND CABINET 1.000

0.000

210-00848  
 

1.000

EACH

1,239.37000 1,239.371.000

0.00

0155 ADJUST MANHOLE 6.000

0.000

210-04010  
 

6.000

EACH

264.71000 1,588.266.000

0.00

0160 ADJUST VALVE BOX 1.000

0.000

210-04050  
 

1.000

EACH

192.10000 192.101.000

0.00

0165 *SEEDING (NATIVE) 8.332

0.000

212-00006  
 

15.436

HA  

2,540.71000 21,169.208.332

0.00



CONTID: C12614         COLORADO DEPARTMENT OF TRANSPORTATION Page 5

PCN: 12614-BID    ESTIMATE RUN 12/09/2002

PROJECT: NH 0831-080                   ESTIMATE NO: 0014

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

10:58:52

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0170 *SEEDING (TEMPORARY) 0.000

0.000

212-00009  
 

0.000

HA  

604.19000 0.000.000

0.00

0175 *SEEDING (WETLANDS) 0.234

0.000

212-00028  
 

0.234

HA  

603.16000 141.140.234

0.00

0180 *SOIL PREPARATION (SPECIAL) 6.000

0.000

212-00047  
 

7.180

HA  

7,278.19000 43,669.146.000

0.00

0185 *SOD 540.000

0.000

212-00050  
 

12,362.000

M2  

6.22000 3,358.80540.000

0.00

0190 *MULCHING (WEED FREE HAY) 9.364

0.000

213-00002  
 

9.968

HA  

1,117.50000 10,464.279.364

0.00

0195 *MULCHING (WOOD CHIP) 586.980

0.000

213-00008  
 

586.980

M3  

59.90000 35,160.10586.980

0.00

0200 *MULCH TACKIFIER 318.000

0.000

213-00061  
 

470.000

KG  

3.21000 1,020.78318.000

0.00

0205 *METAL LANDSCAPE BORDER (5X138 MM) 494.150

0.000

213-00462  
 

739.150

M   

8.84000 4,368.29494.150

0.00

0210 *LANDSCAPE MAINTENANCE 0.000

0.000

214-00000  
 

1.000

L S 

33,049.85000 0.000.000

0.00

0215 *DECIDUOUS TREE (50 MM CALIPER) 45.000

0.000

214-00220  
 

48.000

EACH

307.78000 13,850.1045.000

0.00

0220 *DECIDUOUS TREE (63 MM CALIPER) 193.000

0.000

214-00225  
 

209.000

EACH

492.65000 95,081.45193.000

0.00
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PCN: 12614-BID    ESTIMATE RUN 12/09/2002

PROJECT: NH 0831-080                   ESTIMATE NO: 0014

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

10:58:52

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0225 *DECIDUOUS SHRUB (NO. 1 CONTAINER) 35.000

0.000

214-00310  
 

35.000

EACH

11.32000 396.2035.000

0.00

0230 *DECIDUOUS SHRUB (NO. 5 CONTAINER) 598.000

0.000

214-00350  
 

598.000

EACH

20.76000 12,414.48598.000

0.00

0235 *EVERGREEN TREE (1.8 METER) (BALL AND BURLAP) 125.000

0.000

214-00506  
 

127.000

EACH

296.36000 37,045.00125.000

0.00

0240 *EVERGREEN SHRUB (NO. 5 CONTAINER) 496.000

0.000

214-00650  
 

496.000

EACH

27.11000 13,446.56496.000

0.00

0245 *PERENNIALS (56 MM POT) 4,386.000

0.000

214-00905  
 

4,386.000

EACH

2.52000 11,052.724,386.000

0.00

0250 *PERENNIALS (NO. 1 CONTAINER) 584.000

0.000

214-00910  
 

584.000

EACH

11.36000 6,634.24584.000

0.00

0255 *BRUSH LAYER CUTTING 265.000

500.000

214-01010  
 

765.000

EACH

1.83000 1,399.95765.000

915.00

0260 *HERBICIDE TREATMENT 23,665.000

0.000

217-00000  
 

35,417.000

M2  

0.14000 3,313.1023,665.000

0.00

0265 *PRE-EMERGENT HERBICIDE 0.000

0.000

217-00010  
 

0.000

M2  

0.13000 0.000.000

0.00

0270 *ENVIRONMENTAL HEALTH AND SAFETY MANAGEMENT 1.000

0.000

250-00010  
 

1.000

L S 

17,118.64000 17,118.641.000

0.00

0275 *MONITORING TECHNICIAN 0.000

0.000

250-00050  
 

0.000

HOUR

35.06000 0.000.000

0.00
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PCN: 12614-BID    ESTIMATE RUN 12/09/2002

PROJECT: NH 0831-080                   ESTIMATE NO: 0014

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

10:58:52

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0280 *HEALTH AND SAFETY OFFICER 0.000

0.000

250-00110  
 

0.000

HOUR

65.91000 0.000.000

0.00

0285 AGGREGATE BASE COURSE (CLASS 6) 6,291.570

0.000

304-06007  
 

6,291.570

M3  

31.75000 199,757.356,291.570

0.00

0290 *HOT BITUMINOUS PAVEMENT (PATCHING) (ASPHALT) 947.490

0.000

403-00720  
 

947.490

T   

113.61000 107,644.34947.490

0.00

0295 *HOT BITUMINOUS PAVEMENT (GRADING S) (100) (PG 64-22) 1,521.590

0.000

403-33841  
 

1,521.590

T   

51.64000 78,574.911,521.590

0.00

0300 *EMULSIFIED ASPHALT (SLOW-SETTING) 554.000

0.000

411-10255  
 

554.000

L   

0.21000 116.34554.000

0.00

0305 *CONCRETE PAVEMENT (240 MM) 14,343.000

0.000

412-00950  
 

14,343.000

M2  

48.03000 688,894.2914,343.000

0.00

0305 MATERIAL ALLOWANCE LOAD TRANSFER DEVICES 0.000

0.000M2  

1.28000 0.000.000

0.00

0310 *CONCRETE PAVEMENT (240 MM) (FAST TRACK) 373.500

0.000

412-00952  
 

373.500

M2  

70.23000 26,230.91373.500

0.00

0310 MATERIAL ALLOWANCE LOAD TRANSFER DEVICES 688.500

-688.500M2  

1.28000 0.000.000

-881.28

0315 *CONCRETE PAVEMENT (265 MM) 20,143.000

0.000

412-01050  
 

20,195.000

M2  

44.41000 894,550.6320,143.000

0.00

0315 MATERIAL ALLOWANCE LOAD TRANSFER DEVICES 970.000

-970.000M2  

2.01000 0.000.000

-1,949.70
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PCN: 12614-BID    ESTIMATE RUN 12/09/2002

PROJECT: NH 0831-080                   ESTIMATE NO: 0014

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

10:58:52

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0320 *CONCRETE PAVEMENT (265 MM) (FAST TRACK) 3,929.710

0.000

412-01060  
 

3,929.710

M2  

60.94000 239,476.533,929.710

0.00

0320 MATERIAL ALLOWANCE LOAD TRANSFER DEVICES 0.000

0.000M2  

2.01000 0.000.000

0.00

0325 GEOTEXTILE (DRAINAGE) (CLASS B) 5,051.000

0.000

420-00111  
 

5,051.000

M2  

0.90000 4,545.905,051.000

0.00

0330 *GEOTEXTILE (WEED BARRIER) 2,961.780

0.000

420-00200  
 

2,961.780

M2  

1.68000 4,975.792,961.780

0.00

0335 *DRILLED CAISSON (1200 MM) 26.000

0.000

503-00048  
 

26.000

M   

554.32000 14,412.3226.000

0.00

0340 RIPRAP (225 MM) 64.000

0.000

506-00209  
 

64.000

M3  

53.00000 3,392.0064.000

0.00

0345 CONCRETE CLASS B (WALL) 167.000

0.000

601-01050  
 

167.000

M3  

347.91000 58,100.97167.000

0.00

0350 *REINFORCING STEEL 7,630.000

0.000

602-00000  
 

7,630.000

KG  

0.87000 6,638.107,630.000

0.00

0355 450 MM REINFORCED CONCRETE PIPE 1,611.000

0.000

603-01180  
 

1,611.000

M   

105.48000 169,928.281,611.000

0.00

0360 600 MM REINFORCED CONCRETE PIPE 167.000

0.000

603-01240  
 

167.000

M   

146.32000 24,435.44167.000

0.00

0365 750 MM REINFORCED CONCRETE PIPE 72.000

0.000

603-01300  
 

72.000

M   

164.79000 11,864.8872.000

0.00
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PCN: 12614-BID    ESTIMATE RUN 12/09/2002

PROJECT: NH 0831-080                   ESTIMATE NO: 0014

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

10:58:52

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0370 900 MM REINFORCED CONCRETE PIPE 158.000

0.000

603-01360  
 

158.000

M   

197.71000 31,238.18158.000

0.00

0375 1050 MM REINFORCED CONCRETE PIPE 236.000

0.000

603-01420  
 

236.000

M   

313.47000 73,978.92236.000

0.00

0380 1200 MM REINFORCED CONCRETE PIPE 13.000

0.000

603-01480  
 

13.000

M   

400.31000 5,204.0313.000

0.00

0385 1350 MM REINFORCED CONCRETE PIPE 235.769

0.000

603-01540  
 

235.769

M   

436.60000 102,936.75235.769

0.00

0390 450 MM REINFORCED CONCRETE END SECTION 0.000

0.000

603-05018  
 

2.000

EACH

499.40000 0.000.000

0.00

0395 750 MM REINFORCED CONCRETE END SECTION 0.000

0.000

603-05030  
 

2.000

EACH

699.66000 0.000.000

0.00

0400 900 MM REINFORCED CONCRETE END SECTION 1.000

0.000

603-05036  
 

1.000

EACH

799.51000 799.511.000

0.00

0405 1200 MM REINFORCED CONCRETE END SECTION 1.000

0.000

603-05048  
 

1.000

EACH

997.69000 997.691.000

0.00

0410 1350 MM REINFORCED CONCRETE END SECTION 1.000

0.000

603-05054  
 

1.000

EACH

1,171.78000 1,171.781.000

0.00

0415 450 MM REINFORCED CONCRETE PIPE (JACKED) 0.000

0.000

603-07180  
 

0.000

M   

1,653.82000 0.000.000

0.00

0420 *900 MM REINFORCED CONCRETE PIPE (JACKED) 0.000

0.000

603-07360  
 

0.000

M   

1,825.17000 0.000.000

0.00
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PCN: 12614-BID    ESTIMATE RUN 12/09/2002

PROJECT: NH 0831-080                   ESTIMATE NO: 0014

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

10:58:52

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0425 *1050 MM REINFORCED CONCRETE PIPE (JACKED) 89.187

0.000

603-07420  
 

89.187

M   

974.82000 86,941.2789.187

0.00

0430 200 MM PLASTIC PIPE 257.000

0.000

603-50008  
 

257.000

M   

123.66000 31,780.62257.000

0.00

0435 750 MM PLASTIC PIPE 486.353

0.000

603-50030  
 

486.353

M   

255.68000 124,350.74486.353

0.00

0440 2400X1800 MM CONCRETE BOX CULVERT (PRECAST) 8.000

0.000

603-70806  
 

8.000

M   

2,284.44000 18,275.528.000

0.00

0445 400 MM DUCTILE IRON PIPE 19.000

0.000

603-82016  
 

19.000

M   

202.27000 3,843.1319.000

0.00

0450 INLET TYPE C (2 M) 5.000

0.000

604-00305  
 

5.000

EACH

1,856.72000 9,283.605.000

0.00

0450 MATERIAL ALLOWANCE GRATE, FRAMES, AND BOLTS 0.000

0.000EACH

1,305.20000 0.000.000

0.00

0455 INLET TYPE C (4 M) 1.000

0.000

604-00310  
 

1.000

EACH

2,565.85000 2,565.851.000

0.00

0460 INLET TYPE C (SPECIAL) 2.000

0.000

604-00350  
 

2.000

EACH

1,960.83000 3,921.662.000

0.00

0465 INLET TYPE 13 (2 M) 3.000

0.000

604-13005  
 

3.000

EACH

2,263.95000 6,791.853.000

0.00

0465 MATERIAL ALLOWANCE GRATE AND FRAME 0.000

0.000EACH

260.00000 0.000.000

0.00
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PCN: 12614-BID    ESTIMATE RUN 12/09/2002

PROJECT: NH 0831-080                   ESTIMATE NO: 0014

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

10:58:52

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0470 INLET TYPE 16 (4 M) 4.000

0.000

604-16010  
 

4.000

EACH

3,301.02000 13,204.084.000

0.00

0475 INLET TYPE 16 (6 M) 7.000

0.000

604-16015  
 

7.000

EACH

4,348.50000 30,439.507.000

0.00

0480 INLET TYPE 16 (DOUBLE) (2 M) 1.000

0.000

604-16505  
 

1.000

EACH

3,807.15000 3,807.151.000

0.00

0485 INLET TYPE 16 (DOUBLE) (SPECIAL) 6.000

0.000

604-16550  
 

6.000

EACH

5,583.38000 33,500.286.000

0.00

0485 MATERIAL ALLOWANCE GRATE AND FRAME 0.000

0.000EACH

1,164.80000 0.000.000

0.00

0490 INLET SPECIAL (8 M) 4.000

0.000

604-19025  
 

4.000

EACH

8,288.57000 33,154.284.000

0.00

0495 INLET TYPE R  L 1.5 (2 M) 17.000

0.000

604-19105  
 

17.000

EACH

3,242.55000 55,123.3517.000

0.00

0495 MATERIAL ALLOWANCE CHANNEL STEEL AND BOLTS 0.000

0.000EACH

349.25000 0.000.000

0.00

0500 INLET TYPE R  L 1.5 (4 M) 7.000

0.000

604-19110  
 

7.000

EACH

5,044.81000 35,313.677.000

0.00

0505 INLET TYPE R  L 1.5 (6 M) 2.000

0.000

604-19120  
 

2.000

EACH

6,212.03000 12,424.062.000

0.00

0510 INLET TYPE R  L 3 (2 M) 3.000

0.000

604-19205  
 

3.000

EACH

4,180.73000 12,542.193.000

0.00
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PCN: 12614-BID    ESTIMATE RUN 12/09/2002

PROJECT: NH 0831-080                   ESTIMATE NO: 0014

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

10:58:52

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0515 INLET TYPE R  L 3 (4 M) 3.000

0.000

604-19210  
 

3.000

EACH

5,613.41000 16,840.233.000

0.00

0520 INLET TYPE R  L 4.5 (2 M) 7.000

0.000

604-19305  
 

7.000

EACH

5,321.90000 37,253.307.000

0.00

0525 INLET TYPE R  L 4.5 (4 M) 6.000

0.000

604-19310  
 

6.000

EACH

7,337.58000 44,025.486.000

0.00

0530 INLET SPECIAL (TRENCH DRAIN) (600 MM WIDTH) 11.000

0.000

604-19724  
 

11.000

M   

685.10000 7,536.1011.000

0.00

0530 MATERIAL ALLOWANCE GRATES AND FRAME 25.000

-25.000EACH

58.50000 0.000.000

-1,462.50

0535 VANE GRATE INLET (2 M) 5.000

0.000

604-25005  
 

5.000

EACH

2,677.46000 13,387.305.000

0.00

0535 MATERIAL ALLOWANCE GRATE AND FRAME 0.000

0.000EACH

772.20000 0.000.000

0.00

0540 VANE GRATE INLET (4 M) 3.000

0.000

604-25010  
 

3.000

EACH

3,841.33000 11,523.993.000

0.00

0545 VANE GRATE INLET (8 M) 1.000

0.000

604-25025  
 

1.000

EACH

5,075.96000 5,075.961.000

0.00

0550 VANE GRATE INLET (DOUBLE) (2 M) 1.000

0.000

604-26005  
 

1.000

EACH

3,588.39000 3,588.391.000

0.00

0555 MANHOLE SLAB BASE (2 M) 7.000

0.000

604-30005  
 

7.000

EACH

1,747.41000 12,231.877.000

0.00
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PCN: 12614-BID    ESTIMATE RUN 12/09/2002

PROJECT: NH 0831-080                   ESTIMATE NO: 0014

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

10:58:52

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0560 MANHOLE SLAB BASE (4 M) 10.000

0.000

604-30010  
 

12.000

EACH

2,571.28000 25,712.8010.000

0.00

0565 MANHOLE SLAB BASE (6 M) 7.000

0.000

604-30015  
 

7.000

EACH

3,132.04000 21,924.287.000

0.00

0570 MANHOLE SLAB BASE (8 M) 1.000

0.000

604-30025  
 

1.000

EACH

4,896.65000 4,896.651.000

0.00

0575 MANHOLE SLAB BASE (10 M) 5.000

0.000

604-30030  
 

5.000

EACH

6,177.17000 30,885.855.000

0.00

0580 150 MM PERFORATED PIPE UNDERDRAIN 812.000

0.000

605-00060  
 

812.000

M   

48.55000 39,422.60812.000

0.00

0585 *GUARDRAIL TYPE 3 (1905 MM POST SPACING) 8.000

0.000

606-00301  
 

8.000

M   

61.97000 495.768.000

0.00

0590 *GUARDRAIL TYPE 7 (STYLE CA) 60.000

0.000

606-00710  
 

60.000

M   

178.97000 10,738.2060.000

0.00

0595 *GUARDRAIL TYPE 7 (STYLE CC) 221.000

0.000

606-00720  
 

221.000

M   

92.17000 20,369.57221.000

0.00

0600 *GUARDRAIL TYPE 7 (STYLE CD) 184.000

0.000

606-00730  
 

184.000

M   

129.84000 23,890.56184.000

0.00

0605 *GUARDRAIL TYPE 7 (STYLE CE) 136.000

0.000

606-00740  
 

146.000

M   

305.89000 41,601.04136.000

0.00

0610 *END ANCHORAGE TYPE 3G 2.000

0.000

606-01370  
 

2.000

EACH

986.34000 1,972.682.000

0.00
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PCN: 12614-BID    ESTIMATE RUN 12/09/2002

PROJECT: NH 0831-080                   ESTIMATE NO: 0014

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

10:58:52

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0615 *END ANCHORAGE (SLOTTED RAIL TERMINAL) 2.000

0.000

606-02001  
 

2.000

EACH

1,394.29000 2,788.582.000

0.00

0620 *END POST (SPECIAL) 18.000

-2.000

607-00015  
 

16.000

EACH

361.48000 5,783.6816.000

-722.96

0625 *CORNER AND LINE BRACE POST (SPECIAL) 27.000

1.000

607-00020  
 

28.000

EACH

516.40000 14,459.2028.000

516.40

0630 *FENCE DEER 2,318.000

17.000

607-11350  
 

2,335.000

M   

24.89000 58,118.152,335.000

423.13

0635 *FENCE (TEMPORARY) 1,100.000

0.000

607-11580  
 

1,100.000

M   

6.87000 7,557.001,100.000

0.00

0640 *END POST (CHAIN LINK) 0.000

0.000

607-52905  
 

0.000

EACH

118.77000 0.000.000

0.00

0645 *CORNER AND LINE BRACE POST (CHAIN LINK) 0.000

0.000

607-52910  
 

0.000

EACH

196.23000 0.000.000

0.00

0650 *FENCE CHAIN LINK (1800 MM) 0.000

0.000

607-53172  
 

0.000

M   

34.08000 0.000.000

0.00

0655 *6 METER GATE 4.000

0.000

607-60120  
 

4.000

EACH

961.55000 3,846.204.000

0.00

0660 *CONCRETE SIDEWALK (150 MM) 7,762.200

119.000

608-00006  
 

7,967.200

M2  

23.34000 183,947.217,881.200

2,777.46

0665 *CONCRETE CURB RAMP 170.540

0.000

608-00010  
 

170.540

M2  

129.10000 22,016.71170.540

0.00
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PCN: 12614-BID    ESTIMATE RUN 12/09/2002

PROJECT: NH 0831-080                   ESTIMATE NO: 0014

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

10:58:52

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0670 *CONCRETE BIKEWAY (200 MM) 1,635.500

0.000

608-00028  
 

1,669.500

M2  

53.71000 87,842.711,635.500

0.00

0675 *BITUMINOUS SIDEWALK 421.770

0.000

608-01000  
 

421.770

T   

113.61000 47,917.29421.770

0.00

0680 *CURB AND GUTTER TYPE 2 (SECTION I-M) 1,312.240

0.000

609-21011  
 

1,312.240

M   

37.70000 49,471.451,312.240

0.00

0685 *CURB AND GUTTER TYPE 2 (SECTION II-B) 3,541.830

0.000

609-21020  
 

3,541.830

M   

40.80000 144,506.663,541.830

0.00

0690 *CURB AND GUTTER TYPE 2 (SECTION II-M) 960.000

0.000

609-21021  
 

960.000

M   

40.80000 39,168.00960.000

0.00

0695 *GUTTER TYPE 2 (600 MM) 95.000

0.000

609-24002  
 

95.000

M   

77.46000 7,358.7095.000

0.00

0700 *GUTTER TYPE 2 (2400 MM) 48.300

0.000

609-24008  
 

48.300

M   

232.38000 11,223.9548.300

0.00

0705 *CURB TYPE 6 (SECTION M) 0.000

0.000

609-60011  
 

0.000

M   

22.72000 0.000.000

0.00

0710 *CURB (SPECIAL) 379.000

0.000

609-71000  
 

379.000

M   

51.64000 19,571.56379.000

0.00

0715 *MEDIAN COVER MATERIAL (PATTERNED CONCRETE) 3,291.000

0.000

610-00020  
 

3,291.000

M2  

51.64000 169,947.243,291.000

0.00

0720 *MEDIAN COVER MATERIAL (CONCRETE) 1,515.230

0.000

610-00030  
 

1,240.450

M2  

29.95000 45,381.141,515.230

0.00
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PCN: 12614-BID    ESTIMATE RUN 12/09/2002

PROJECT: NH 0831-080                   ESTIMATE NO: 0014

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

10:58:52

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0725 *DELINEATOR (TYPE I) (BARRIER) 128.000

0.000

612-00021  
 

128.000

EACH

18.07000 2,312.96128.000

0.00

0730 *50 MM ELECTRICAL CONDUIT (PLASTIC) 1,515.900

0.000

613-01200  
 

1,581.900

M   

23.24000 35,229.521,515.900

0.00

0730 MATERIAL ALLOWANCE CONDUIT 349.000

0.000M   

2.33000 813.17349.000

0.00

0735 *75 MM ELECTRICAL CONDUIT (PLASTIC) 490.000

0.000

613-01300  
 

790.000

M   

23.75000 11,637.50490.000

0.00

0735 MATERIAL ALLOWANCE CONDUIT 1,012.801

0.000M   

2.71000 2,744.691,012.801

0.00

0740 *PULL BOX (SPECIAL) 1.000

0.000

613-07000  
 

1.000

EACH

144.59000 144.591.000

0.00

0745 *WIRING 1.000

0.000

613-10000  
 

1.000

L S 

10,328.07000 10,328.071.000

0.00

0750 *LIGHT STANDARD METAL (12.2 METER) 12.000

0.000

613-34400  
 

12.000

EACH

2,447.76000 29,373.1212.000

0.00

0750 MATERIAL ALLOWANCE LIGHT STANDARD, METAL (12.2 M) 0.000

0.000EACH

1,647.64000 0.000.000

0.00

0755 *LIGHT STANDARD METAL (12.2 METER) (2 ARM) 1.000

0.000

613-34402  
 

1.000

EACH

2,654.32000 2,654.321.000

0.00

0755 MATERIAL ALLOWANCE LIGHT STANDARD, METAL (12.2 M)(2 
ARM)

0.000

0.000EACH

1,957.73000 0.000.000

0.00
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PCN: 12614-BID    ESTIMATE RUN 12/09/2002

PROJECT: NH 0831-080                   ESTIMATE NO: 0014

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

10:58:52

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0760 *LIGHT STANDARD STEEL HIGH MAST (30.5 METER) 2.000

0.000

613-35100  
 

2.000

EACH

17,144.61000 34,289.222.000

0.00

0760 MATERIAL ALLOWANCE LIGHT STANDARD, STEEL, HIGH MAST 
(30.5 M)

0.000

0.000EACH

12,515.00000 0.000.000

0.00

0765 *LIGHT STANDARD STEEL HIGH MAST (42.7 METER) 2.000

0.000

613-35140  
 

2.000

EACH

25,200.52000 50,401.042.000

0.00

0765 MATERIAL ALLOWANCE LIGHT STANDARD, STEEL, HIGH MAST 
(42.7 M)

0.000

0.000EACH

18,631.00000 0.000.000

0.00

0770 *LIGHT STANDARD FOUNDATION 13.000

0.000

613-40010  
 

13.000

EACH

568.04000 7,384.5213.000

0.00

0775 *HIGH MAST FOUNDATION (DRILLED CAISSON) (1200 M M) 33.000

0.000

613-45048  
 

33.000

M   

790.10000 26,073.3033.000

0.00

0780 *LOWERING DEVICE 4.000

0.000

613-50000  
 

4.000

EACH

6,713.25000 26,853.004.000

0.00

0785 *LIGHTING CONTROL CENTER 4.000

0.000

613-50100  
 

4.000

EACH

4,286.15000 17,144.604.000

0.00

0785 MATERIAL ALLOWANCE LIGHTING CONTROL CENTER 0.000

0.000EACH

2,768.00000 0.000.000

0.00

0790 *SECONDARY SERVICE PEDESTAL 4.000

0.000

613-50150  
 

4.000

EACH

258.20000 1,032.804.000

0.00

0795 *LUMINAIRE HIGH PRESSURE SODIUM (250 WATT) 16.000

0.000

613-70250  
 

16.000

EACH

438.94000 7,023.0416.000

0.00
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PCN: 12614-BID    ESTIMATE RUN

PROJECT: NH 0831-080                   ESTIMATE NO: 0014

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD
CUMULATIVE

AMOUNT

CAT NO0200 ROADWAY 

0795 MATERIAL ALLOWANCE LUMINARE, HIGH PRESSURE SODIUM (250
W)

0.000

0.000EACH

112.35000 0.000.000

0.00

0800 *LUMINAIRE HIGH PRESSURE SODIUM (1000 WATT) 16.000

0.000

613-71000  
 

16.000

EACH

877.89000 14,046.2416.000

0.00

0800 MATERIAL ALLOWANCE LUMINARE, HIGH PRESSURE SODIUM 
(1000 W)

0.000

0.000EACH

439.85000 0.000.000

0.00

0805 *LUMINAIRE HIGH PRESSURE SODIUM (WALL TYPE) (15 0 WATT) 14.000

0.000

613-72150  
 

14.000

EACH

428.62000 6,000.6814.000

0.00

0805 MATERIAL ALLOWANCE LUMINARE, HIGH PRESS. SODIUM(WALL 
TY.)(150 W)

0.000

0.000EACH

135.00000 0.000.000

0.00

0810 *SIGN PANEL (CLASS I) 25.280

0.000

614-00011  
 

25.280

M2  

222.05000 5,613.4225.280

0.00

0815 *SIGN PANEL (CLASS II) 5.810

0.000

614-00012  
 

5.810

M2  

255.62000 1,485.155.810

0.00

0820 *SIGN PANEL (CLASS III) 113.990

0.000

614-00013  
 

113.990

M2  

211.73000 24,135.10113.990

0.00

0825 *STEEL SIGN POST (63.5X63.5 MM TUBING) 14.750

0.000

614-00220  
 

14.750

M   

29.44000 434.2414.750

0.00

0830 *STEEL SIGN POST (S 100X11) 3.600

0.000

614-00477  
 

3.600

M   

63.00000 226.803.600

0.00

0835 *STEEL SIGN POST (W 150X18) 14.960

0.000

614-00612  
 

14.960

M   

129.10000 1,931.3414.960

0.00
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PCN: 12614-BID    ESTIMATE RUN 12/09/2002

PROJECT: NH 0831-080                   ESTIMATE NO: 0014

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

10:58:52

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0840 *STEEL SIGN POST (W 250X39) 23.180

0.000

614-01026  
 

23.180

M   

185.91000 4,309.3923.180

0.00

0845 *STEEL SIGN POST (50 MM ROUND) 104.700

0.000

614-01502  
 

104.700

M   

30.47000 3,190.21104.700

0.00

0850 *STEEL SIGN POST (65 MM ROUND) (SLIPBASE) 32.550

0.000

614-01552  
 

32.550

M   

26.34000 857.3732.550

0.00

0855 *CONCRETE FOOTING (TYPE 1) 4.000

0.000

614-03001  
 

4.000

EACH

595.93000 2,383.724.000

0.00

0860 *CONCRETE FOOTING (TYPE 6) 4.000

0.000

614-03006  
 

4.000

EACH

985.30000 3,941.204.000

0.00

0865 *CONCRETE FOOTING (TRAFFIC SIGNAL POLE) 1.000

0.000

614-03100  
 

1.000

EACH

1,032.81000 1,032.811.000

0.00

0870 *SIGN BRIDGE STRUCTURE (19 TO LESS THAN 21 METE R 
FRAME) 

2.000

0.000

614-10650  
 

2.000

EACH

36,889.83000 73,779.662.000

0.00

0870 MATERIAL ALLOWANCE STRUCTUAL STEEL 0.000

0.000EACH

24,600.00000 0.000.000

0.00

0875 *CANTILEVER STRUCTURE (9 TO LESS THAN 11 METER FRAME) 1.000

0.000

614-60300  
 

1.000

EACH

28,304.09000 28,304.091.000

0.00

0880 *PEDESTRIAN SIGNAL FACE (400) 14.000

0.000

614-70117  
 

14.000

EACH

609.36000 8,531.0414.000

0.00

0880 MATERIAL ALLOWANCE PED. SIGNAL FACE 0.000

0.000EACH

390.00000 0.000.000

0.00
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PCN: 12614-BID    ESTIMATE RUN 12/09/2002

PROJECT: NH 0831-080                   ESTIMATE NO: 0014

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

10:58:52

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0885 *TRAFFIC SIGNAL FACE (300-300-300) 27.000

0.000

614-70336  
 

27.000

EACH

640.34000 17,289.1827.000

0.00

0885 MATERIAL ALLOWANCE TRAFFIC SIGNAL FACE 0.000

0.000EACH

360.00000 0.000.000

0.00

0890 *LOOP DETECTOR WIRE (PREFAB) SPECIAL 0.000

0.000

614-72871  
 

0.000

M   

29.33000 0.000.000

0.00

0895 *INTERSECTION DETECTION SYSTEM (CAMERA) 3.000

0.000

614-72886  
 

3.000

EACH

26,646.44000 79,939.323.000

0.00

0900 *TELEPHONE INTERCONNECT WIRE 1,401.950

0.000

614-72891  
 

1,401.950

M   

22.72000 31,852.301,401.950

0.00

0905 *TRAFFIC SIGNAL-LIGHT POLE STEEL (1 MAST ARM) 3.000

0.000

614-81010  
 

3.000

EACH

10,297.10000 30,891.303.000

0.00

0905 MATERIAL ALLOWANCE TRAFFIC SIGNAL-LIGHT POLE, S TEEL (1
MAST ARM)

0.000

0.000EACH

8,237.68000 0.000.000

0.00

0910 *TRAFFIC SIGNAL POLE STEEL (1 MAST ARM) 2.000

0.000

614-82010  
 

2.000

EACH

9,398.55000 18,797.102.000

0.00

0910 MATERIAL ALLOWANCE TRAFFIC SIGNAL POLE, STEEL ( 1 MAST 
ARM)

0.000

0.000EACH

4,698.23000 0.000.000

0.00

0915 *TRAFFIC SIGNAL PEDESTAL POLE STEEL 7.000

0.000

614-84000  
 

7.000

EACH

2,582.02000 18,074.147.000

0.00

0915 MATERIAL ALLOWANCE TRAF. SIG. PED. POLE (STEEL) 0.000

0.000EACH

445.00000 0.000.000

0.00
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PCN: 12614-BID    ESTIMATE RUN 12/09/2002

PROJECT: NH 0831-080                   ESTIMATE NO: 0014

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

10:58:52

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0920 IMPACT ATTENUATOR (QUADGUARD) 2.000

0.000

614-85115  
 

2.000

EACH

13,084.94000 26,169.882.000

0.00

0925 *TRAFFIC SIGNAL CONTROLLER (SOLID STATE) 
(FULL-ACTUATED) 

2.000

0.000

614-86238  
 

2.000

EACH

14,769.16000 29,538.322.000

0.00

0925 MATERIAL ALLOWANCE TRAFFIC SIGNAL CONTROLLER 0.000

0.000EACH

10,950.00000 0.000.000

0.00

0930 *DN80 COPPER PIPE 24.000

0.000

619-40240  
 

24.000

M   

48.71000 1,169.0424.000

0.00

0935 *DN25 PLASTIC PIPE 4,355.000

0.000

619-50080  
 

4,355.000

M   

7.76000 33,794.804,355.000

0.00

0940 *DN40 PLASTIC PIPE 1,473.000

0.000

619-50120  
 

1,473.000

M   

8.20000 12,078.601,473.000

0.00

0945 *DN50 PLASTIC PIPE 1,070.000

0.000

619-50160  
 

1,070.000

M   

8.63000 9,234.101,070.000

0.00

0950 *DN65 PLASTIC PIPE 1,085.000

0.000

619-50200  
 

1,085.000

M   

10.46000 11,349.101,085.000

0.00

0955 *DN80 PLASTIC PIPE 1,175.000

0.000

619-50240  
 

1,175.000

M   

9.55000 11,221.251,175.000

0.00

0960 *DN100 PLASTIC PIPE 210.000

0.000

619-50320  
 

210.000

M   

18.03000 3,786.30210.000

0.00

0965 *DN150 PLASTIC PIPE 85.000

0.000

619-50480  
 

85.000

M   

21.15000 1,797.7585.000

0.00
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PROJECT: NH 0831-080                   ESTIMATE NO: 0014

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

10:58:52

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0970 *DN200 PLASTIC PIPE 155.000

0.000

619-50640  
 

155.000

M   

27.78000 4,305.90155.000

0.00

0975 *DETOUR PAVEMENT 23,598.480

0.000

621-00450  
 

23,598.480

M2  

24.11000 568,959.3523,598.480

0.00

0980 *ENTRY SIGN 2.000

0.000

622-00024  
 

2.000

EACH

32,486.71000 64,973.422.000

0.00

0985 *INFORMATION SIGN BOARD 1.000

0.000

622-00025  
 

1.000

EACH

16,443.18000 16,443.181.000

0.00

0990 BOLLARD 4.000

0.000

622-00270  
 

4.000

EACH

670.76000 2,683.044.000

0.00

0995 *DRIP EMITTER TUBING 11,730.000

0.000

623-00162  
 

11,730.000

M   

1.76000 20,644.8011,730.000

0.00

1000 *DN15 FLUSH UNIT 8.000

0.000

623-00184  
 

42.000

EACH

60.11000 480.888.000

0.00

1005 *DN15 AIR RELIEF UNIT 8.000

0.000

623-00185  
 

44.000

EACH

58.10000 464.808.000

0.00

1010 *DN100 POP-UP SPRAY SPRINKLER 650.000

0.000

623-00205  
 

682.000

EACH

16.83000 10,939.50650.000

0.00

1015 *DN90 POP-UP ROTARY SPRINKLER 105.000

0.000

623-00328  
 

105.000

EACH

44.98000 4,722.90105.000

0.00

1020 *DN80 BACKFLOW PREVENTER 1.000

0.000

623-01724  
 

1.000

EACH

3,756.32000 3,756.321.000

0.00
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REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

10:58:52

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

1025 *DN25 PRESSURE REDUCING VALVE 6.000

0.000

623-01808  
 

6.000

EACH

181.78000 1,090.686.000

0.00

1030 *DN40 PRESSURE REDUCING VALVE 7.000

0.000

623-01812  
 

14.000

EACH

356.32000 2,494.247.000

0.00

1035 *DN80 PRESSURE REDUCING VALVE 1.000

0.000

623-01824  
 

1.000

EACH

878.91000 878.911.000

0.00

1040 *DN25 STRAINER 7.000

0.000

623-01908  
 

7.000

EACH

104.31000 730.177.000

0.00

1045 *DN40 STRAINER 2.000

0.000

623-01912  
 

14.000

EACH

121.87000 243.742.000

0.00

1050 *DN25 DRAIN VALVE 10.000

0.000

623-02008  
 

11.000

EACH

113.61000 1,136.1010.000

0.00

1055 *DN25 AUTOMATIC CONTROL VALVE 7.000

0.000

623-03108  
 

7.000

EACH

144.59000 1,012.137.000

0.00

1060 *DN40 AUTOMATIC CONTROL VALVE 61.000

0.000

623-03112  
 

61.000

EACH

169.38000 10,332.1861.000

0.00

1065 *DN80 AUTOMATIC CONTROL VALVE 1.000

0.000

623-03124  
 

1.000

EACH

1,373.63000 1,373.631.000

0.00

1070 *CONTROL WIRE 24 VOLT 17,730.000

0.000

623-04000  
 

17,730.000

M   

0.31000 5,496.3017,730.000

0.00

1075 *DN25 QUICK-COUPLER VALVE 14.000

0.000

623-04008  
 

14.000

EACH

134.27000 1,879.7814.000

0.00
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REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
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PERIOD

10:58:52

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

1080 *DN50 GATE VALVE 9.000

0.000

623-05016  
 

9.000

EACH

134.26000 1,208.349.000

0.00

1085 *DN65 GATE VALVE 13.000

0.000

623-05020  
 

13.000

EACH

215.86000 2,806.1813.000

0.00

1090 *DN80 GATE VALVE 17.000

0.000

623-05024  
 

17.000

EACH

245.81000 4,178.7717.000

0.00

1095 *SOIL MOISTURE SENSOR 3.000

0.000

623-07500  
 

5.000

EACH

63.00000 189.003.000

0.00

1100 *MASTER CONTROLLER 0.000

0.000

623-08200  
 

1.000

EACH

19,620.24000 0.000.000

0.00

1105 *AUTOMATIC CONTROLLER TRANSMITTER/RECEIVER UNIT 0.000

0.000

623-08210  
 

2.000

EACH

3,372.12000 0.000.000

0.00

1110 *16 STATION SATELLITE CONTROLLER 0.000

0.000

623-08416  
 

5.000

EACH

7,780.14000 0.000.000

0.00

1115 *CONSTRUCTION SURVEYING 1.000

0.000

625-00000  
 

1.000

L S 

217,096.22000 217,096.221.000

0.00

1120 *MOBILIZATION 0.727

0.000

626-00000  
 

0.800

L S 

1,242,494.89000 903,293.790.727

0.00

1125 PUBLIC INFORMATION SERVICES 1.000

0.000

626-01000  
 

1.000

L S 

2,410.41000 2,410.411.000

0.00

1130 *THERMOPLASTIC PAVEMENT MARKING 0.000

0.000

627-00002  
 

0.000

M2  

27.78000 0.000.000

0.00
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REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

10:58:52

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

1135 *EPOXY PAVEMENT MARKING 224.000

188.000

627-00005  
 

412.000

L   

24.79000 10,213.48412.000

4,660.52

1140 *PAVEMENT MARKING PAINT (LOW VOC SOLVENT BASE) 2,992.250

8.750

627-00012  
 

3,001.000

L   

5.84000 17,525.843,001.000

51.10

1145 *PREFORMED PLASTIC PAVEMENT MARKING (TYPE A) 41.000

0.000

627-01000  
 

41.000

M2  

92.95000 3,810.9541.000

0.00

1150 *PREFORMED PLASTIC PAVEMENT MARKING (TYPE C) 247.250

194.010

627-03000  
 

441.260

M2  

100.18000 44,205.43441.260

19,435.92

1155 *PREFORMED PLASTIC PAVEMENT MARKING (TYPE B) 
(WORD-SYMBOL) 

0.000

13.000

627-30325  
 

13.000

M2  

180.74000 2,349.6213.000

2,349.62

1160 FLAGGING 7,547.000

0.000

630-00000  
 

7,595.000

HOUR

19.92000 150,336.247,547.000

0.00

1165 TRAFFIC CONTROL SUPERVISOR 288.000

0.000

630-00002  
 

292.000

DAY 

341.86000 98,455.68288.000

0.00

1170 UNIFORMED TRAFFIC CONTROL 575.000

0.000

630-00003  
 

575.000

HOUR

46.48000 26,726.00575.000

0.00

1175 TRAFFIC CONTROL VEHICLE 1.800

0.000

630-00004  
 

2.000

EACH

2,065.62000 3,718.121.800

0.00

1180 TRAFFIC CONTROL INSPECTION 78.000

0.000

630-00007  
 

78.000

DAY 

68.98000 5,380.4478.000

0.00

1185 FLASHING BEACON (PORTABLE) 2.700

0.000

630-80001  
 

3.000

EACH

1,650.43000 4,456.162.700

0.00
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NO.
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NO.

ITEM
DESCRIPTION
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QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

10:58:52

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

1190 BARRICADE (TYPE 3 M-B) (TEMPORARY) 2.700

0.000

630-80336  
 

3.000

EACH

236.25000 637.882.700

0.00

1195 CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 32.400

0.000

630-80341  
 

36.000

EACH

89.86000 2,911.4632.400

0.00

1200 CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 26.100

0.000

630-80342  
 

29.000

EACH

162.75000 4,247.7726.100

0.00

1205 CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 2.700

0.000

630-80343  
 

3.000

EACH

262.90000 709.832.700

0.00

1210 CONSTRUCTION TRAFFIC SIGN (SPECIAL) 5.337

0.000

630-80344  
 

5.930

M2  

180.11000 961.255.337

0.00

1215 PORTABLE MESSAGE SIGN PANEL 1.800

0.000

630-80355  
 

2.000

EACH

19,412.66000 34,942.791.800

0.00

1220 ADVANCE WARNING FLASHING OR SEQUENCING ARROW PANEL (A 
TYPE) 

2.700

0.000

630-80356  
 

3.000

EACH

4,900.68000 13,231.842.700

0.00

1225 DRUM CHANNELIZING DEVICE 282.600

0.000

630-80360  
 

314.000

EACH

64.09000 18,111.83282.600

0.00

1230 CONCRETE BARRIER (TEMPORARY) 2,653.200

0.000

630-80370  
 

2,948.000

M   

57.88000 153,567.222,653.200

0.00

1235 TRAFFIC CONE 315.000

0.000

630-80380  
 

350.000

EACH

15.51000 4,885.65315.000

0.00

1240 *MOBILE PAVEMENT MARKING ZONE 5.000

0.000

630-80520  
 

5.000

DAY 

619.69000 3,098.455.000

0.00
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NO.

ITEM
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QUANTITY/
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AMOUNT
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10:58:52

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

1245 IMPACT ATTENUATOR (TEMPORARY) 4.500

0.000

630-85010  
 

5.000

EACH

1,859.05000 8,365.734.500

0.00

1250 *TRAFFIC SIGNAL (TEMPORARY) 3.000

0.000

630-86810  
 

3.000

EACH

37,181.08000 111,543.243.000

0.00

1255 F/A MINOR CONTRACT REVISIONS 0.000

0.000

700-70010  
 

0.000

F A 

1.00000 0.000.000

0.00

1260 F/A PARTNERING 0.000

0.000

700-70011  
 

0.000

F A 

1.00000 0.000.000

0.00

1265 F/A CONCRETE INCENTIVE PAYMENT 0.000

0.000

700-70013  
 

64,576.420

F A 

1.00000 0.000.000

0.00

1270 F/A ON-THE-JOB TRAINEE 0.000

0.000

700-70020  
 

0.000

EACH

1.00000 0.000.000

0.00

1275 F/A OJT PILOT 0.000

0.000

700-70022  
 

1,718.400

F A 

1.00000 0.000.000

0.00

1280 F/A ESB PROGRAM 0.000

0.000

700-70028  
 

0.000

F A 

1.00000 0.000.000

0.00

1285 F/A EARLY COMPLETION INCENTIVE PAYMENT 375,000.000

0.000

700-70035  
 

510,000.000

F A 

1.00000 375,000.00375,000.000

0.00

1290 F/A ROADWAY SMOOTHNESS 0.000

0.000

700-70035  
 

-2,076.000

F A 

1.00000 0.000.000

0.00

1295 F/A OBTAIN TEMPORARY LIGHTING FROM XCEL 0.000

0.000

700-70035  
 

0.000

F A 

1.00000 0.000.000

0.00
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NO.

ITEM
NO.

ITEM
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QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
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PERIOD

10:58:52

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

1300 F/A LANDSCAPE RESTORATION 0.000

0.000

700-70035  
 

1,002.140

F A 

1.00000 0.000.000

0.00

1305 F/A ADJUST UTILITIES 0.000

0.000

700-70060  
 

0.000

F A 

1.00000 0.000.000

0.00

1310 F/A OBTAIN TELEPHONE SERVICE FROM QWEST 0.000

0.000

700-70070  
 

0.000

F A 

1.00000 0.000.000

0.00

1315 F/A OBTAIN POWER FROM PUBLIC SERVICE CO FOR HIG HWAY 
FACILITIES

0.000

0.000

700-70072  
 

0.000

F A 

1.00000 0.000.000

0.00

1320 F/A EROSION CONTROL 0.000

0.000

700-70380  
 

0.000

F A 

1.00000 0.000.000

0.00

1325 F/A ENVIRONMENTAL HEALTH & SAFETY MANAGEMENT 0.000

0.000

700-70589  
 

0.000

F A 

1.00000 0.000.000

0.00

1630 TRANSPLANT TREE (75-150 MM C) TRANSPLANT TREE 
(75MM-150MM)

19.000

0.000

215-00060  
 

19.000

EACH

552.63000 10,499.9719.000

0.00

1640 CONST SURVEYING (HOUR) ADDITIONAL SURVEYING PER 
PROJECT ENGINEER

27.500

0.000

625-00001  
 

27.500

HOUR

105.00000 2,887.5027.500

0.00

1645 ADDED ITEM (DOLLAR)/ CONCRETE PAVEMENT OVER ON SLUMP 
ON PARKER RD SB LEFT TURN

-822.670

0.000

900-00006  
 

-822.670

DOL 

1.00000 -822.67-822.670

0.00

1650 ADDED ITEM (DOLLAR)/ CLASS 1 BACKFILL FAILED ON THE  # 
200 SCREEN FOR THE MSE WALL

-1,080.240

0.000

900-00006  
 

-1,080.240

DOL 

1.00000 -1,080.24-1,080.240

0.00

1660 ROCK EXCAV ROCK EXCAVATION REQUIRED WHILE INSTALLING 
STORM SEWER SYSTEM

476.000

0.000

203-00400  
 

476.000

M3  

24.71000 11,761.96476.000

0.00
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PERIOD
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CUMULATIVE
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CAT NO0200 ROADWAY 

1665 ADDED ITEM (LUMP SUM)/ ADDITIONAL COMPENSATION : LO ST 
PRODUCTION JACKING THRU ROCK

1.000

0.000

900-00014  
 

1.000

L S 

13,541.00000 13,541.001.000

0.00

1670 ADDED ITEM (DOLLAR)/ OVERWEIGHT ASPHALT TRUCK 5/18/ 02 -40.000

0.000

900-00006  
 

-40.000

DOL 

1.00000 -40.00-40.000

0.00

1675 ADDED ITEM (LUMP SUM)/ CMO #1 : VALUE ENGINEERING -  
JACKED PIPE

1.000

0.000

900-00014  
 

1.000

L S 

98,652.92000 98,652.921.000

0.00

1680 RES PEDESTAL POLE PED. POLE @ RAMP L/M INTERSEC TION 1.000

0.000

210-00858  
 

1.000

EACH

867.55000 867.551.000

0.00

1685 DELIN (TY III) 5.000

0.000

612-00003  
 

5.000

EACH

31.00000 155.005.000

0.00

1690 DELIN (FLEX) (TY II) 8.000

0.000

612-00042  
 

8.000

EACH

32.00000 256.008.000

0.00

1695 DELIN (FLEX) (TY III) 9.000

0.000

612-00043  
 

9.000

EACH

33.00000 297.009.000

0.00

1700 ADDED ITEM (METER)/ RESET DEER FENCE 136.000

0.000

900-00012  
 

236.000

M   

45.92000 6,245.12136.000

0.00

1705 SOIL RETEN BLANKET (EXCEL) PARK ACCELERATION LA NE 0.000

0.000

216-00015  
 

0.000

M2  

3.00000 0.000.000

0.00

1710 C AND G TY 2 I-B 0.000

0.000

609-21010  
 

0.000

M   

37.70000 0.000.000

0.00

1715 DELIN (TY I) 0.000

0.000

612-00001  
 

0.000

EACH

17.00000 0.000.000

0.00
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CUMULATIVE
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CAT NO0200 ROADWAY 

1720 SIGN PANEL (SPEC) 0.000

0.000

614-00035  
 

0.000

M2  

100.00000 0.000.000

0.00

1725 MOBILIZATION (W/O AUTOPAY) 1.000

0.000

626-00100  
 

1.000

L S 

8,000.00000 8,000.001.000

0.00

1730 F/A TREE TRIMMING 0.000

0.000

700-70420  
 

0.000

F A 

1.00000 0.000.000

0.00

1735 MEDIAN COVER MATL (STONE) WORK INCLUDED IN PLAN S, NO 
METHOD OF PAYMENT.

8.000

0.000

610-00055  
 

106.000

M2  

29.73000 237.848.000

0.00

1740 MUCK EXCAV STORM/SANITARY SEWER SYSTEM WORK 392.000

0.000

203-00100  
 

392.000

M3  

16.23000 6,362.16392.000

0.00

1745 ABC (PERMEABLE) PIPE BEDDING IN MUCK EXCAVATION ARE AS 749.050

530.500

304-09020  
 

1,279.550

T   

20.02000 25,616.591,279.550

10,620.61

1750 ADDED ITEM (DOLLAR)/ -1,316.000

0.000

900-00006  
 

-1,316.000

DOL 

1.00000 -1,316.00-1,316.000

0.00

1755 MODIFY MANHOLE 0.000

2.000

210-04015  
 

2.000

EACH

1,262.63000 2,525.262.000

2,525.26

1760 WATER (LANDSCAPING) DROUGHT MITIGATION 0.000

588.000

209-00100  
 

861.000

M3  

21.14000 12,430.32588.000

12,430.32

1765 ADJ VALVE BOX PROB. W/ COA STAND. 0.000

48.000

210-04050  
 

48.000

EACH

195.00000 9,360.0048.000

9,360.00

1770 ADDED ITEM (DOLLAR)/ PRICE REDUCTION : OVERWEIGHT 
TRUCKS

0.000

-622.000

900-00006  
 

-622.000

DOL 

1.00000 -622.00-622.000

-622.00
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PCN: 12614-BID    ESTIMATE RUN 12/09/2002

PROJECT: NH 0831-080                   ESTIMATE NO: 0014

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

10:58:52

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

1775 ADDED ITEM (LUMP SUM)/ ADDED TO CANTILEVER SIGN STR . 
F-17-PA

0.000

0.000

900-00014  
 

1.000

L S 

3,500.00000 0.000.000

0.00

1780 ADDED ITEM (LUMP SUM)/ PROVIDE WATER VALVE ACCESS 0.000

0.000

900-00014  
 

1.000

L S 

2,529.98000 0.000.000

0.00

1785 ADDED ITEM (LUMP SUM)/ BICYCLE SAFE GRATES REPLACE 
DESIGN GRATES

0.000

0.000

900-00014  
 

1.000

L S 

7,259.50000 0.000.000

0.00

1790 ADDED ITEM (LUMP SUM)/ ADDITIONAL WORK REQUESTED BY  
COA

0.000

0.000

900-00014  
 

1.000

L S 

4,000.00000 0.000.000

0.00

1795 PLASTIC PVMT MKG (TY B) (XS) ADDED PER PROJECT 
ENGINEER

0.000

0.000

627-30330  
 

135.000

M2  

93.10000 0.000.000

0.00

1800 TRASH GUARD SPEC TRASH & ANIMAL GUARD ADDED AT REQUEST
OF STATE PARKS

0.000

0.000

616-30499  
 

1.000

EACH

2,200.00000 0.000.000

0.00

1805 ADDED ITEM (LUMP SUM)/ SHORTEN BY 2M WIDTH DUE TO 
WATERLINE

0.000

0.000

900-00014  
 

1.000

L S 

4,670.00000 0.000.000

0.00

1810 ADDED ITEM (LUMP SUM)/ MODIFIY LIGHTING TO PREVENT 
VANDALISM

0.000

0.000

900-00014  
 

1.000

L S 

1,400.00000 0.000.000

0.00

1815 ADDED ITEM (LUMP SUM)/ SIGN STRUCTURE F-17-PA 0.000

0.000

900-00014  
 

1.000

L S 

5,000.00000 0.000.000

0.00

1820 F/A MODIFY ENTRY SIGNS AT CHERRY CREEK STATE PA RK, PER
PARK ARCHITECT

0.000

0.000

700-70131  
 

11,597.000

F A 

1.00000 0.000.000

0.00

1825 SURVEY MONUMENT (TY 1) TRANSFERED FROM PHASE 3 
CONTRACT

0.000

0.000

629-01001  
 

38.000

EACH

110.00000 0.000.000

0.00
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PCN: 12614-BID    ESTIMATE RUN 12/09/2002

PROJECT: NH 0831-080                   ESTIMATE NO: 0014

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

10:58:52

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

1830 SURVEY MONUMENT (TY 2) TRANSFERED FROM PHASE 3 
CONTRACT

0.000

0.000

629-01002  
 

1.000

EACH

390.00000 0.000.000

0.00

1835 SURVEY MONUMENT (TY 5) TRANSFERED FROM PHASE 3 
CONTRACT

0.000

0.000

629-01005  
 

1.000

EACH

135.00000 0.000.000

0.00

1840 SURVEY MONUMENT (TY 6) TRANSFERED FROM PHASE 3 
CONTRACT

0.000

0.000

629-01006  
 

18.000

EACH

65.00000 0.000.000

0.00

1845 SURVEY MONUMENT (TY 2A) TRANSFERED FROM PHASE 3 
CONTRACT

0.000

0.000

629-01021  
 

2.000

EACH

475.00000 0.000.000

0.00

1850 MONUMENT BOX TRANSFERED FROM PHASE 3 CONTRACT 0.000

0.000

629-01050  
 

5.000

EACH

168.00000 0.000.000

0.00

1855 ADDED ITEM (LUMP SUM)/ LANDSCAPE RECLAIMATION FOR 
H.O.A.'S

0.000

0.000

900-00014  
 

1.000

L S 

7,870.00000 0.000.000

0.00

1860 ADDED ITEM (LUMP SUM)/ EMERGENCY SANITARY SEWER REPAIR 0.000

0.000

900-00014  
 

1.000

L S 

13,283.33000 0.000.000

0.00

1865 ADDED ITEM (LUMP SUM)/ SB I-225 OFF-RAMP TO NB PARK ER 
RD.

0.000

0.000

900-00014  
 

1.000

L S 

6,000.00000 0.000.000

0.00

1870 F/A MODIFY MODIFY MANHOLE IN STR. F-17-GY 0.000

0.000

700-70131  
 

1,901.000

F A 

1.00000 0.000.000

0.00

1875 F/A ANTI-GRAFFITI COATING ON CCSP ENTRY SIGNS 0.000

0.000

700-70036  
 

1,310.000

F A 

1.00000 0.000.000

0.00

1880 F/A LIGHT PLANTS FOR PARKER RD. DETOUR 0.000

0.000

700-70035  
 

22,531.390

F A 

1.00000 0.000.000

0.00
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PCN: 12614-BID    ESTIMATE RUN 12/09/2002

PROJECT: NH 0831-080                   ESTIMATE NO: 0014

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

10:58:52

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

1885 ADDED ITEM (DOLLAR)/ PER PROJECT ENGINEER : RELEASE  
MOBILIZATION @ PARTIAL ACCEPT

0.000

0.000

900-00006  
 

114,309.590

DOL 

1.00000 0.000.000

0.00

1890 ADDED ITEM (LUMP SUM)/ 0.000

0.000

900-00014  
 

1.000

L S 

52,625.00000 0.000.000

0.00

1895 ADDED ITEM (LUMP SUM)/ CLEARING AND GRUBBING (SPECI AL) 0.000

0.000

900-00014  
 

1.000

L S 

65,452.72000 0.000.000

0.00

CAT 9,802,970.6988,434.3210,723,478.25CURRENT AMT0200 $ $ $

CAT NO0201 RETAINING WALLS 

1330 STRUCTURE EXCAVATION 2,711.000

0.000

206-00000  
 

2,711.000

M3  

4.71000 12,768.812,711.000

0.00

1335 *STRUCTURE BACKFILL (CLASS 1) 8,859.000

0.000

206-00100  
 

8,859.000

M3  

6.68000 59,178.128,859.000

0.00

1340 *MECHANICAL REINFORCEMENT OF SOIL 3,920.000

0.000

206-00360  
 

3,920.000

M3  

13.12000 51,430.403,920.000

0.00

1345 *BLOCK FACING 1,275.000

0.000

504-04410  
 

1,275.000

M2  

139.08000 177,327.001,275.000

0.00

1350 *CONCRETE SEALER 1,245.000

0.000

515-00400  
 

1,245.000

M2  

4.76000 5,926.201,245.000

0.00

1355 CONCRETE CLASS D (WALL) 316.000

0.000

601-03050  
 

316.000

M3  

304.98000 96,373.68316.000

0.00

1360 *BRIDGE DECK FINISH (SAWED GROOVES) 0.000

0.000

601-40250  
 

0.000

M2  

5.94000 0.000.000

0.00



CONTID: C12614         COLORADO DEPARTMENT OF TRANSPORTATION Page 34

PCN: 12614-BID    ESTIMATE RUN 12/09/2002

PROJECT: NH 0831-080                   ESTIMATE NO: 0014

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

10:58:52

CUMULATIVE
AMOUNT

CAT NO0201 RETAINING WALLS 

1365 *STRUCTURAL CONCRETE COATING 224.000

0.000

601-40300  
 

224.000

M2  

6.68000 1,496.32224.000

0.00

1370 *REINFORCING STEEL (EPOXY COATED) 29,950.000

0.000

602-00020  
 

29,950.000

KG  

1.04000 31,148.0029,950.000

0.00

1375 *BRIDGE RAIL TYPE 7 345.000

0.000

606-10700  
 

345.000

M   

134.57000 46,426.65345.000

0.00

1380 *FENCE CHAIN LINK (SPECIAL) (900 MM) 132.000

0.000

607-53137  
 

132.000

M   

60.37000 7,968.84132.000

0.00

1385 *50 MM ELECTRICAL CONDUIT 345.000

0.000

613-00200  
 

345.000

M   

20.66000 7,127.70345.000

0.00

1390 *MOBILIZATION 0.054

0.000

626-00000  
 

0.060

L S 

1,242,494.89000 67,094.720.054

0.00

1655 ADDED ITEM (LUMP SUM)/ CHANGES MADE BY DESIGNER TO MSE
WALL TIE-BACKS

1.000

0.000

900-00014  
 

1.000

L S 

5,741.42000 5,741.421.000

0.00

CAT 570,007.860.00577,462.83CURRENT AMT0201 $ $ $

CAT NO0300 STR. F-17-GY 

1395 STRUCTURAL STEEL 0.000

0.000

509-00000  
 

16.000

KG  

26.05000 0.000.000

0.00

1400 *CONCRETE CLASS D (BRIDGE) 8.000

0.000

601-03040  
 

8.000

M3  

600.12000 4,800.968.000

0.00

1405 *REINFORCING STEEL 190.000

0.000

602-00000  
 

190.000

KG  

0.87000 165.30190.000

0.00

CAT 4,966.260.005,383.06CURRENT AMT0300 $ $ $
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PCN: 12614-BID    ESTIMATE RUN 12/09/2002

PROJECT: NH 0831-080                   ESTIMATE NO: 0014

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

10:58:52

CUMULATIVE
AMOUNT

CAT NO0301 STR. F-17-KW 

1410 STRUCTURE EXCAVATION 134.000

0.000

206-00000  
 

134.000

M3  

4.71000 631.14134.000

0.00

1415 *STRUCTURE BACKFILL (CLASS 1) 1,052.000

0.000

206-00100  
 

1,052.000

M3  

6.68000 7,027.361,052.000

0.00

1420 STRUCTURE BACKFILL (CLASS 2) 60.000

0.000

206-00200  
 

60.000

M3  

17.56000 1,053.6060.000

0.00

1425 *MECHANICAL REINFORCEMENT OF SOIL 900.000

0.000

206-00360  
 

900.000

M3  

13.12000 11,808.00900.000

0.00

1430 *DRILLED CAISSON (750 MM) 203.948

0.000

503-00030  
 

203.948

M   

203.38000 41,478.94203.948

0.00

1435 *DRILLED CAISSON (1050 MM) 195.000

0.000

503-00042  
 

195.000

M   

319.23000 62,249.85195.000

0.00

1440 CONCRETE SLOPE AND DITCH PAVING (REINFORCED) 90.000

0.000

507-00100  
 

90.000

M3  

357.38000 32,164.2090.000

0.00

1445 BRIDGE DRAIN (SPECIAL) 4.000

0.000

513-00690  
 

4.000

EACH

3,891.33000 15,565.324.000

0.00

1450 *CONCRETE SEALER 2,426.000

0.000

515-00400  
 

2,426.000

M2  

4.76000 11,547.762,426.000

0.00

1455 BRIDGE EXPANSION DEVICE (0-100 MM) 58.000

0.000

518-01004  
 

58.000

M   

360.25000 20,894.5058.000

0.00

1460 *CONCRETE CLASS D (BRIDGE) 1,016.000

0.000

601-03040  
 

1,016.000

M3  

600.12000 609,721.921,016.000

0.00
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PCN: 12614-BID    ESTIMATE RUN 12/09/2002

PROJECT: NH 0831-080                   ESTIMATE NO: 0014

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

10:58:52

CUMULATIVE
AMOUNT

CAT NO0301 STR. F-17-KW 

1465 CONCRETE CLASS D (BRIDGE) (SPECIAL) 446.000

0.000

601-03041  
 

446.000

M3  

412.61000 184,024.06446.000

0.00

1470 *BRIDGE DECK FINISH (SAWED GROOVES) 2,028.000

0.000

601-40250  
 

2,028.000

M2  

5.94000 12,046.322,028.000

0.00

1475 *STRUCTURAL CONCRETE COATING 141.000

0.000

601-40300  
 

141.000

M2  

6.68000 941.88141.000

0.00

1480 *REINFORCING STEEL 7,280.000

0.000

602-00000  
 

7,280.000

KG  

0.87000 6,333.607,280.000

0.00

1485 *REINFORCING STEEL (EPOXY COATED) 225,770.000

0.000

602-00020  
 

225,770.000

KG  

1.04000 234,800.80225,770.000

0.00

1490 *BRIDGE RAIL TYPE 7 160.000

0.000

606-10700  
 

160.000

M   

134.57000 21,531.20160.000

0.00

1495 *FENCE CHAIN LINK (SPECIAL) (900 MM) 141.000

0.000

607-53137  
 

141.000

M   

60.37000 8,512.17141.000

0.00

1500 *50 MM ELECTRICAL CONDUIT 210.000

0.000

613-00200  
 

210.000

M   

20.66000 4,338.60210.000

0.00

1505 *PRESTRESSING STEEL WIRE OR STRAND 5,160.000

0.000

618-00002  
 

5,160.000

MNM 

15.37000 79,309.205,160.000

0.00

1510 MOBILIZATION 0.109

0.000

626-00000  
 

0.120

L S 

1,242,494.89000 135,431.940.109

0.00
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PCN: 12614-BID    ESTIMATE RUN 12/09/2002

PROJECT: NH 0831-080                   ESTIMATE NO: 0014

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

10:58:52

CUMULATIVE
AMOUNT

CAT NO0301 STR. F-17-KW 

1635 ADDED ITEM (DOLLAR)/ SLUMP OUT OF SPEC. PIER 3, COL UMN
C.

-513.700

0.000

900-00006  
 

-513.700

DOL 

1.00000 -513.70-513.700

0.00

CAT 1,500,898.660.001,514,566.11CURRENT AMT0301 $ $ $

CAT NO0302 STR. F-17-KX 

1515 STRUCTURE EXCAVATION 176.000

0.000

206-00000  
 

176.000

M3  

4.71000 828.96176.000

0.00

1520 STRUCTURE BACKFILL (FLOW-FILL) 314.000

0.000

206-00065  
 

314.000

M3  

95.45000 29,971.30314.000

0.00

1525 STRUCTURE BACKFILL (CLASS 2) 50.000

0.000

206-00200  
 

50.000

M3  

17.56000 878.0050.000

0.00

1530 *DRILLED CAISSON (600 MM) 125.000

0.000

503-00024  
 

125.000

M   

187.55000 23,443.75125.000

0.00

1535 CONCRETE SLOPE AND DITCH PAVING (REINFORCED) 42.000

0.000

507-00100  
 

42.000

M3  

357.38000 15,009.9642.000

0.00

1540 STRUCTURAL STEEL 52.000

0.000

509-00000  
 

52.000

KG  

26.05000 1,354.6052.000

0.00

1545 BEARING DEVICE (TYPE I) 8.000

0.000

512-00101  
 

8.000

EACH

297.53000 2,380.248.000

0.00

1550 *CONCRETE SEALER 406.000

0.000

515-00400  
 

406.000

M2  

4.76000 1,932.56406.000

0.00

1555 BRIDGE EXPANSION DEVICE (0-100 MM) 24.000

0.000

518-01004  
 

24.000

M   

360.25000 8,646.0024.000

0.00
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PCN: 12614-BID    ESTIMATE RUN

PROJECT: NH 0831-080                   ESTIMATE NO: 0014

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD
CUMULATIVE

AMOUNT

CAT NO0302 STR. F-17-KX 

1555 MATERIAL ALLOWANCE BRIDGE EXPANSION DEVICE 0.000

0.000M   

235.00000 0.000.000

0.00

1560 *CONCRETE CLASS D (BRIDGE) 174.000

0.000

601-03040  
 

174.000

M3  

600.12000 104,420.88174.000

0.00

1560 MATERIAL ALLOWANCE PRE-STRESSED CONC. DECK PANELS 0.000

0.000M3  

40.51000 0.000.000

0.00

1565 *BRIDGE DECK FINISH (SAWED GROOVES) 312.000

0.000

601-40250  
 

312.000

M2  

5.94000 1,853.28312.000

0.00

1570 *STRUCTURAL CONCRETE COATING 45.000

0.000

601-40300  
 

45.000

M2  

6.68000 300.6045.000

0.00

1575 *REINFORCING STEEL 3,760.000

0.000

602-00000  
 

3,760.000

KG  

0.87000 3,271.203,760.000

0.00

1580 *REINFORCING STEEL (EPOXY COATED) 17,980.000

0.000

602-00020  
 

17,980.000

KG  

1.04000 18,699.2017,980.000

0.00

1585 *BRIDGE RAIL TYPE 7 68.000

0.000

606-10700  
 

68.000

M   

134.57000 9,150.7668.000

0.00

1590 *FENCE CHAIN LINK (SPECIAL) (900 MM) 35.000

0.000

607-53137  
 

35.000

M   

60.37000 2,112.9535.000

0.00

1595 *19 MM ELECTRICAL CONDUIT 19.000

0.000

613-00075  
 

19.000

M   

27.89000 529.9119.000

0.00

1600 *50 MM ELECTRICAL CONDUIT 70.000

0.000

613-00200  
 

70.000

M   

20.66000 1,446.2070.000

0.00
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PCN: 12614-BID    ESTIMATE RUN 12/09/2002

PROJECT: NH 0831-080                   ESTIMATE NO: 0014

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

10:58:52

CUMULATIVE
AMOUNT

CAT NO0302 STR. F-17-KX 

1605 PRESTRESSED CONCRETE BOX (DEPTH LESS THAN 800 METERS) 85.000

0.000

618-01992  
 

85.000

M2  

472.41000 40,154.8585.000

0.00

1605 MATERIAL ALLOWANCE PRE-STRESSED CONC. BOX GIRDER 0.000

0.000M2  

347.00000 0.000.000

0.00

1610 MOBILIZATION 0.018

0.000

626-00000  
 

0.020

L S 

1,242,494.89000 22,364.910.018

0.00

CAT 288,750.110.00291,235.10CURRENT AMT0302 $ $ $

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

1615 FIELD OFFICE (CLASS 2) 1.000

0.000

620-00002  
 

1.000

EACH

107,983.02000 107,983.021.000

0.00

1620 FIELD LABORATORY (CLASS 2) 1.000

0.000

620-00012  
 

1.000

EACH

30,463.44000 30,463.441.000

0.00

1625 SANITARY FACILITY 3.000

0.000

620-00020  
 

3.000

EACH

1,466.24000 4,398.723.000

0.00

CAT 142,845.180.00142,845.18CURRENT AMT0400 $ $ $

$12,310,438.7688,434.32$13,254,970.53$CURRENT AMTPROJECT TOTAL


